

Re: Adding actual hours when I extend duration

Source:

http://www.tech-archive.net/Archive/Project/microsoft.public.project.pro_and_server/2004-08/0229.html

From: Gary L. Chefetz \ (MVP\) ("Gary")

Date: 08/07/04

Date: Sat, 7 Aug 2004 14:17:22 -0400

Greg:

Completely normal behavior because the one resource is 100% complete, extending the duration for that resource adds actual work rather than remaining work unless you take control of all of the assignment parameters. In a task view such as the Gantt chart, click Window > Split. Select the task and add the hours to the resources as necessary in the appropriate window.

--

Gary L. Chefetz, MVP

"We wrote the book on Project Server

<http://www.msprojectexperts.com>

-

"Greg Horodeck" <greghoro@ameritech.net> wrote in message
news:#E7mu7CfEHA.3148@TK2MSFTNGP10.phx.gbl...

> Situation: fixed duration task, several resources assigned to the task,
one

> is finished, the rest have remaining hours.

>

> When I extend the duration, the resources that are not complete have their
> remaining hours incremented while the resource that was complete has their
> actual hours incremented, remaining hours remains zero.

>

> I would expect that all resources should have their remaining hours
> incremented and that the actual hours would not be affected.

>

> Can anyone explain the rationale behind this behavior?

>

>

> Greg

>

>