

Re: Duration calculation

Source: <http://www.tech-archive.net/Archive/Project/microsoft.public.project/2007-07/msg00265.html>

- *From:* "JulieS" <passport6847 at maine dot rr dot com>
 - *Date:* Sat, 14 Jul 2007 01:20:06 -0400
-

Hello Trevor,

Well obviously, I was not thinking straight or something. Either too much coffee or not enough. When I create a task with a start date of July 21, 2007 at 8:00 am and enter a 35 day duration, I show August 24, 2007 at 5:00 pm as the finish date. A duration of 36 days gives me August 25, 2007. Is it possible you have one nonworking day in between those dates?

Sorry for any earlier confusion.

I hope this helps. Let us know how you get along.

Julie
Project MVP

Visit <http://project.mvps.org/> for the FAQs and additional information about Microsoft Project

"JulieS" <passport6847 at maine dot rr dot com> wrote in message news:e1LNHxZxHHA.4076@xxxxxxxxxxxxxxxxxxxxxxxxxxxx

Hello Trevor,

You have obviously modified the project calendar to allow every day (Sunday through Saturday) as working time. What hours (8:00 am to 5:00 pm ?) do you have set? If you haven't modified the 8:00 am to 5:00 pm and haven't modified the definition of the number of hours in a day from default (8 hours) then from July 21, 2007 8:00 am to August 25, 2007 5:00 pm *is* 35 eight hour time slots, thus 35 "days" not 36.

See FAQ #5 at <http://project.mvps.org/faqs.htm> for some additional information.

I hope this helps. Let us know how you get along.

Julie
Project MVP

Re: Duration calculation

Visit <http://project.mvps.org/> for the FAQs and additional information about Microsoft Project

"trevor" <trevor@xxxxxxxxxxxxxxxxxxxxxxxxxxxx> wrote in message
news:E0983075-0299-4A81-BBA8-296889C43208@xxxxxxxxxxxxxxxxxxxx

I have a schedule that spans from 7/21 to 8/25. Project is telling me the duration is 35 days, but when I count the days on the calendar, its 36 days.
I need the proper count to show.Thanks.