

RE: Using double deadlines

Source: <http://www.tech-archive.net/Archive/Project/microsoft.public.project/2008-04/msg01011.html>

- *From:* Jim Aksel <JimAksel@xxxxxxxxxxxxxxxxxxxxxxxxxxxxxx>
 - *Date:* Tue, 22 Apr 2008 11:50:01 -0700
-

That would not be incorrect. What defines "correct" is the scheduling policies in place for your program. So, you can place a deadling on a summary task. The subordinate discrete tasks may have their own deadlines but thatm might pollute a good view of the critical path.

Personally, I would have a milestone: Deliver to Customer and put a deadline on that rather than a summary.

—
If this post was helpful, please consider rating it.

Jim

Visit <http://project.mvps.org/> for FAQs and more information about Microsoft Project

"Kimberly" wrote:

Is it correct to use seperate deadlines for subtasks where the summary task is the deadline to the customer?