

Length/duration of my summary bars wrong in Proj 2007

Source: <http://www.tech-archive.net/Archive/Project/microsoft.public.project/2008-10/msg00172.html>

- *From:* mmckeen <mmckeen@xxxxxxxxxxxxxxxxxxxxxxxxxxxxx>
 - *Date:* Fri, 3 Oct 2008 08:34:05 -0700
-

Hi, hoping someone can help. I've noticed that some of the summary tasks are the wrong length and for the wrong durations to the tasks that they summarize. For example, I have 3 tasks with the earliest start date of 10/1 and the latest finish is 10/16. The summary task is 10/21 to 11/10, totally outside of the range. This is appearing in multiple instances, and then there are some summary tasks that are behaving as expected. Any ideas? Thanks in advance.

.